Work Schedule of the Main Inspection/Restoration of the Kashiwazaki-Kariwa Nuclear Power Station in Response to the Niigata-Chuetsu-Oki Earthquake during 4 Weeks (1/1)

Inspection/Restoration Status

From March 4, 2012 (Sun) to March 31, 2012 (Sat)

System / Equipment

Items

March 4 (Sun) to March 10 (Sat)

March 11 (Sun) to March 17 (Sat)

March 18 (Sun) to March 24 (Sat)

March 25 (Sun) to March 31 (Sat)

Status of Inspection / Restoration

Unit 2 |Turbine facilities

Turbine inspection

High-pressure turbine and low-pressure turbine (A) (B) (C) detailed inspection commenced
on Dec. 7, 2009.

High-pressure turbine and low-pressure turbine (A) (B) (C) restoration work commenced on
Dec. 12, 2011.

Other facilities

Main generator inspection

Inspection commenced on Mar. 19, 2008.

Seismic reinforcement

Seismic reinforcement works such as pipe supports

Reinforcement work commenced on Feb. 1, 2011.

Unit 3 |Reactor facilities

Primary containment vessel closure

Closure work commenced on Mar. 3, 2011.

Verification of system integrity

System functional test

System functional test commenced on Nov. 16, 2010.

Unit 4 |Turbine facilities

Turbine inspection

High-pressure turbine and low-pressure turbine (A) (B) (C) detailed inspection commenced
on Aug. 3, 2009.

High-pressure turbine and low-pressure turbine (A) (B) (C) restoration work commenced on
Jul. 5, 2010.

Other facilities

Main generator inspection

Inspection of power supply input transformer of the primary
loop recirculation system adjustable speed drive

Inspection commenced on Jan. 15, 2008.

Carrying in and installation work commenced on Jun. 12, 2009.

Seismic reinforcement

Seismic reinforcement works such as pipe supports

Reinforcement work commenced on Jan. 17, 2011. Reinforcement work for attached
structure of reactor pressure vessel commenced on Jun. 27, 2011.

* Inspection results for each facilities will be announced as soon as they compiled.

* Inspection and restoration work and execution date for each item may alter according to the situation.

* Unit 6 is in operation, and Unit 1, Unit 5 and Unit 7 are in periodical inspection.
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